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Subject Need V0 reuse plan 

Description of Problem or Suggestion: 

The project should include the DAACs in developing the Implementation Plan for Version 0 reuse. This has become an important 
part of Version 1 and needs review by the DAACs. 

Originator’s Recommendation 

Release the draft plan to the DAACs for review ASAP. Baseline the plan well before CDR. 

GSFC Response by: Mike Moore GSFC Response Date 4/11/95 

The project concurs with the suggestion and recommendation. Both "The 
Implementation Plan for the Release A Client" and "The ESDIS IMS 
Management Plan" were presented at the 3/29 DAAC Meeting for comment. 
Revised plans addressing DAAC comments will be provided to the DAACs by 
mid-April for further review. 

HAIS Response by: HAIS Schedule 

HAIS R. E. HAIS Response Date 5/9/95 

ECS concurs with GSFC Response. The revised plans were delivered to the 
DAACs for comments during April. Comments received will be incorporated 
into a final version of the document during May. 

Status Closed Date Closed 5 /12/95 Sponsor Szczur 
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